Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:55PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 2568 Const Calendar Day 226  Date: 22-Apr-2010 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Conducted the weekly scheduling meeting. The revised completion date is now 5/13/2010. The hold up .
is on the work of Mole substation. . See meting minutes for detail.
-Talked to Greg Soria of Toll maintenance area superintendent and scheduled a final walkthrough for
Monday, 4/26/2010 at 11:00 a.m.
-Talked to Mahbub about the start of hydrocseeding today. | asked him to go out and inspect the work.
‘Reviewed and approved Progress Pay Estimate #35. Faxed to Estimates desk.
-Jonathan at CCO training on 4/22/2010 and 4/23/2010.
-Jim Gallego on vacation on 4/21 and 4/22/2010.
‘Received an email from Troy Peake of MCM that they preference would be that Kala first release
retention funds held, and then release the remaining available balance in the form of the securities. He
would like to verify the exact figure that will be released--and the amount to be held, so that he may
provide it to the surety. That information had already been provided to him.
‘Received an email from Mimi (addressed to Kha Hoang) regarding Tidal Marine Construction - CalTrans
Oakland Touchdown - Applicability of OCIP and whether the OCIP carrier will agree to providing coverage
for the sub. We will be informed.
‘Received the Loss Control Survey Report performed on Thursday April 15, 2010 for the OCIP from
Thomas J. Allison CHST.
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